ॐ

FOR THE MONTH OF 20

Section..... Place .....

13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of payment

Name of work:- Construction of Anganawadi building at JPN Colony in ward No-02.

Estimated cost Rs:- 50.00 Lakhs

Agency:- Sri RAGHUNATHA B.P
NO-47, 2nd main, Annesharas Layout
Bangalore - 560058

Job code no:- 002-24-000010

No. of Working days | Average Attendance during the month | No. on Roll during month.

REGISTER OF ATTENDANCE & FEES

Chandras

Name of the Institute.....

FOR THE MONTH OF ...march... 2024

Section..... Place .....

Sl. No.	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of payment
1		Tractor									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
2		unskilled mazdoris																																			
	a/c	Nagoraju									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
	b/c	Gangadharu									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
	c/c	muniyappa									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
	d/c	Kondhu									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
	e/c	Ramanna									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
																																		5			
																																		115	Days		
3		Concrete cutting labouris																																			
	a/c	Rafik									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		
	b/c	Zabeer									x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	23	Days		

Number present M

Cal

A.E.E.

REGISTER OF ATTENDANCE & FEES

FOR THE MONTH OF ..march.. 2024

Chandras

Name of the Institute.....

Section..... Place .....

Sl. No.	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of payment
c/o	Fayaz										X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	23	Days		
d/o	Babu										X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	23	Days		
c/o	Sharief										X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	23	Days		
f/o	Ghamamullakhan										X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	23	Days		
																																		5			
																																		138	Days		

Traction:-

23 Days X 8 Hour = 184 Hours

unskilled mazdoors

115 Days X 1 no = 115 Days

Concrete cutting labours:-

138 Days X 8 Hour = 1104 Hours

A.E.E

REGISTER OF ATTENDANCE & FEES

Name of the Institute.....

Section.....

FOR THE MONTH OF ..... Place .....

Sl. No.	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	FEES P.	Date of payment
1		Traction	x	x	x	x	x	x	x	x	Chunna Kuda Adams	x	Holiday		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
2		Un Skilled mazdoors																																			
	a/	Nagaraja	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
	b/	Gangadhara	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
	c/	muniyappa	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
	d/	Kuncha	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
	e/	Ramanna	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
																																		140 Days		
3		Concrete cutting labourers																																			
	a/	Rafiq	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
	b/	Zabeer	x	x	x	x	x	x	x	x		x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			

Number present M
Daily E

A.E.E.

REGISTER OF ATTENDANCE & FEES

Name of the Institute.....

FOR THE MONTH OF April 2024

Section..... Place .....

Sl. No.	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of payment
1	cf	Fayaz	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
2	df	Babu	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
3	ef	Shariaf	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
4	ff	Ismamullah Khan	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	-	28 Days			
																																		168 Days		

Section Officer :

28 Days × 8 Hour = 224 Hours

unskilled mazdoors

140 Days × 1 Nos = 140 Days

Total

Concrete cutting Labours :

168 Days × 8 Hour = 1344 Hours

A.E.E.

REGISTER OF ATTENDANCE & FEES FOR THE MONTH OF may 2024

Chandras

Name of the Institute.....

Section..... Place .....

Sl. No	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of payment
			1st Week August																																	
1		Tractor	x	x	x	x	x	x	x	x	x	—																						9 Days		
2		unskilled mazdoors																																		
	a)	Nagaraja	x	x	x	x	x	x	x	x	x	—																						9 Days		
	b)	Gangadhara	x	x	x	x	x	x	x	x	x	—																						9 Days		
	c)	muniyappa	x	x	x	x	x	x	x	x	x	—																						9 Days		
	d)	kencha	x	x	x	x	x	x	x	x	x	—																						9 Days		
	e)	Ramanna	x	x	x	x	x	x	x	x	x	—																						9 Days		
																																	5		
																																	45 Days		
3	Concrete cutting labourers																																			
	a)	Rafia	x	x	x	x	x	x	x	x	x	—																						9 Days		
	b)	Zaheer	x	x	x	x	x	x	x	x	x	—																						9 Days		

Number present M

A.E.E.

REGISTER OF ATTENDANCE & FEES

Chandras

Name of the Institute.....

FOR THE MONTH OF ..may.. 2024

Section..... Place .....

Sl. No.	Admission No.	NAMES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	No.of days present	FEES Rs.	P.	Date of
			Holiday																																	
c/	Fayaz		x	x	x	x	x	x	x	x	x	—																						9 Days		
d/	Zabiu		x	x	x	x	x	x	x	x	x	—																						9 Days		
e/	Sharief		x	x	x	x	x	x	x	x	x	—																						9 Days		
f/	Ramanallakhan		x	x	x	x	x	x	x	x	x	—																						9 Days		
																																	5		
																																	54 Days		

Number present M

Tractor :-

9 Days × 8 Hour = 72 Hours //

unskilled mazdoors :-

45 Days × 1 nos = 45 Days //

Concrete cutting Labours :-

54 Days × 8 Hour = 432 Hours //

Ramanjenaik

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Ynk. Zn)
Yelahanka, Bangalore